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Centaurus Updates Jambreiro Project Development Schedule 

 

Commissioning now planned for mid‐2014 as off‐take discussions focus on life‐of‐mine contract 
 

Key Points 
 

 Project schedule adjusted to provide the time necessary to finalise negotiations on a potential life‐
of‐mine sales contract for the Jambreiro Iron Ore Project. 
 

 Detailed  engineering  work  will  be  advanced  on  recently  identified  flowsheet  enhancements, 
resulting in capital and operating cost savings. 
 

 The nature of the off‐take arrangements to be secured for the Project remains a key driver to the 
design of the final funding package. 
 

 Initial on‐site development work has commenced, including construction of a temporary water dam 
to provide water during the main construction phase of the Project.  

 

 

International  iron ore  company Centaurus Metals  Ltd  (ASX Code: CTM) advises  that, as a  result of positive 
recent developments with  its ongoing negotiations for product off‐take,  it has revised  its target schedule for 
development of its flagship Jambreiro Iron Ore Project in south‐east Brazil. 
 
The review of the development schedule has been driven by  these negotiations with potential customers  in 
the Brazilian domestic steel  industry and the opportunity to establish a  life‐of‐mine contract for the  iron ore 
concentrates to be produced at Jambreiro.   
 
For  any  steel  mill  customer  in  south‐eastern  Brazil,  a  new  life‐of‐mine  off‐take  will  require  them  to 
progressively  alter  their  currently  contracted  sinter  feed  sources.    The  implementation  of  this  operational 
redirection by the steel mills will require additional time, as will the need for both parties to carefully establish 
the terms of the contracts in order to deliver strong mutual benefits. 
 
Centaurus now expects to commission the Jambreiro Project in mid‐2014, rather than by the end of calendar 
year 2013 as originally planned. 
 
The Company remains in regular contact with its preferred international Project Finance banks, to establish a 
debt financing package for the Jambreiro Project, subject to suitable off‐take arrangements being put in place.   
 
This  new  Project  Schedule  allows  the  Company  to  proceed  to  implement  enhancements  to  the  process 
beneficiation circuit which have been  subject  to ongoing pilot plant  testing  following  the completion of  the 
Bankable Feasibility Study (“BFS”)  last November.   These enhancements have revealed significant capital and 
operating cost savings.  
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In conjunction with its Management Support Contractor, MCA, and Detailed Engineering and Procurement (EP) 
Contractor,  Tetra  Tech,  Centaurus  has  commenced work  to  incorporate  spiral  concentrator  units  into  the 
beneficiation circuit, which represents the principal improvement identified in the recent testwork. 
 
The  pilot  testwork  provided  the  data  to  complete  basic  engineering  of  the  spiral  circuit  to  a  Bankable 
Feasibility Study level, allowing the Company to quantify the capital and operating cost benefits of introducing 
the spirals step into the circuit.  
 
With commissioning of the Project now targeted for mid‐2014, the revised Project Schedule will allow time to:  
 

 complete the full detailed engineering of the three‐stage spirals circuit;  

 fully integrate it into the plant design;  

 complete the competitive tendering process for the additional equipment; and  

 incorporate spirals construction into the overall Project Execution Plan.  
 
As a result of these initiatives, the Definitive Cost Estimate for the Project has now also been re‐scheduled to 
be delivered in July 2013, when detailed engineering is expected to be over 70 per cent complete. 
 
The schedule extension will also provide the Company with capacity to incorporate other enhancements into 
the development of the Jambreiro Project such as a reduction in the size of the thickener which forms part of 
the  tailings  management  system.    A  capital  cost  saving  has  become  possible  following  the  equipment 
supplier’s performance guarantee testwork, completed subsequent to the BFS, which demonstrates that faster 
tailings settling rates are possible than originally estimated in the BFS.  
 

With Detailed Engineering continuing and with the Company having recently secured the key environmental 
Installation  Licence  for  the  Jambreiro  Project, Centaurus has  commenced  some  initial on‐site development 
work.   
 
Water availability during construction and the operational phase is an important consideration for the Project.  
Consequently,  the  Company  has mobilised  a  local  earthmoving  contractor  to  commence  construction  of  a 
temporary water dam which will allow the harvesting of water during the 2013/14 wet season, significantly de‐
risking the development schedule once the Project development is fully implemented.  
 
Centaurus’ Managing Director, Mr Darren Gordon, said the prospect of a life‐of‐mine sales contract was a very 
exciting development for the Project, with the benefits of securing a strong off‐take partner for the life of the 
Project far outweighing the six month delay in delivering first concentrate.  
 
“The extra  time  in  the schedule will also now be used proactively  to enhance  the detailed plant design and 
execution planning, which will ultimately deliver strong benefits to shareholders,” Mr Gordon said. 
 
“We are working hard  to  complete a  suitable off‐take arrangement  that will  facilitate a  favourable  funding 
package for the Project, which we are aiming to complete in the coming months.  We remain in regular contact 
with our  preferred  international  Project  financiers  on  the  progress of  these  off‐take negotiations,  and  this 
should allow us  to move quickly  through  the  financing process once  the off‐take arrangements are squared 
away. 
 
“Based on  the current  information available  to us, we are now  targeting  the commencement of  full on‐site 
construction of the permanent works at Jambreiro towards the end of the third Quarter of 2013, which would 
see us commission the Project in mid‐2014.” 
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‐ENDS‐ 

Released By:         On behalf of: 

Nicholas Read        Mr Darren Gordon 
Read Corporate        Managing Director 
Mb: (+61) 419 929 046        Centaurus Metals Ltd 
Tel: (+61‐8) 9388 1474        Tel: (+61‐8) 9420 4000   


